
COUNCIL COMMUNICATION 9 
AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project, 

I 2 1  5 Thurman Street 

MEETING DATE: October 15, 1997 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council 
is being informed of change orders approved by the City Manager for 
this project since the August 6, 1997 City Council meeting. The change 
orders for this project are shown on the attached summary. 

The original contract for this project was $1,222,300.00. The total cost of change orders to date is 
$150,271.13, or approximately 12.3 percent of the contract. The project is approximately 100 percent 
complete. Below is a summary showing descriptions of the change orders. More detailed descriptions 
and backup information for all of the change orders are available in the Public Works office. 

Change Order No. 20 - This change order covers the cost of adding an altitude valve, booster 
pump and high-pressure cut-out modifications, per the City’s request. ($18,338.08) 

Change Order No. 21 - This change order covers the additional cost of adding Cla-val pump 
3/8-inch control valves to the pilot system, per the City’s request. ($1,939.00) 

FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station 
account to cover these change orders. 
Funding Available: w- Y&* 

Finan& Director v 

Public Works Director 

Prepared by Gary Wiman, Construction Manager 
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Attachment 

cc: City Engineer 
Construction Manager 

APPROVED: 
H. Dixbn Flynn -- CityrManager 
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CITY OF LODI 

CHANGE ORDER LOG 

co 
NUMBER 

PROJECT: WELL NO. 4R WATER STORAGE TANK AND PUMP STATION 

DESCRIPTION 
OF NEG 

CHANGE COST 

CONTRACTOR: CONCO WEST INC. 

CONSULTANT: MONTGOMERY WATSON AMERICAS, INC. 

DATE PRINTED: 10/1/97 

12 
13 

FF 
FF 

I 

RFI 2001 add electrical grounding grid to site 
RFI 7 delete PVC riaid conduit reauirement (CREDIT) 
RFI 2002 delete water softener at 'pump builbing (CREDIT) 
RFI 18 add thrust blocks at underaround pipina u I ,  u 

RFI 2003 building structural changes required by Building Dept. 
Added work at existing manholes and piping due to unknown conditions 
16" storm drain Dbe conflict with 8"backwash pipe line 

I .  

Add plumbing waste line trap primers 
Chlorine generation system 
Epoxy coating system at steel water tank 
Over excavation of tank and building footings 
Steel roof truss change 
Caulk at water tank roof lap joints 
Add irriaation shutoff valve 
Add (2)l"conduits to MCC panel 
Add fuel tank leak detector 
Relocate electric meter per EUD request 
Over excavation of footing agreement 
Move fan switch, add Dhone and iniector valve 
Add altitude valve, booster pump a i d  high-pressure cut off 
Add Cla-val 318" D u m D  control valves to pilot svstem 

Change Order Total to Date 

Original Contract 
Total Contract to Date 

35,587.39 
-2,600 .OO 
-7,754.00 
1,092.1 5 
7.41 0.21 

833.84 
648.94 

1.354.27 
61,144.79 

7.323.06 
12,796.05 
1,474.50 
3,409.82 

235.91 
820.00 

1 ,I 70.65 
867.47 

2.61 3.00 
1,566.00 

18.338.08 
1,939.00 

150.271 . I  3 

1,372,571 .I 3 

12.29% CHANGE ORDER PERCENT OF ORIGINAL CONTRACT 
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